
Project Web Site: https://www.wsdot.wa.gov/projects/us97/sr14pavingklickitatcounty/default.htm

SR 14/US 97 to Cliffs Rd Vicinity - Paving

$2,596

$2,489

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$107$107$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,596

$2,489

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$107$107

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $2,746 $2,596

$0 $2,639 $2,489

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2016

Q3 2016

Q2 2016

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q2 2017

Q4 2017

Q2 2017

Q4 2017

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

401418C

Southwest 

SR 14

Completed

As of Date:

Regional Admin:

Legislative Districts:

January 2021

C. Francis

14

Project Information

Project Description

This project will resurface the deteriorating pavement with an asphalt overlay to extend the life of 
the existing pavement.           

Contractor: 009098 - INTERSTATE CONCRETE & ASPHALT COMPANY - $2,531,653.85 - 
5/22/17 

Page 1



Project Web Site: https://www.wsdot.wa.gov/projects/us97/sr14pavingklickitatcounty/default.htm

US 97/4 Miles S of Satus Cr Br to Yakima Co Line w/exception - Paving

$2,356

$2,239

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$118$118$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,356

$2,239

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$118$121

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $2,734 $2,356

$0 $2,613 $2,239

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2014

Q2 2016

Q3 2014

Q3 2016

On Schedule

Late

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q2 2017

Q4 2017

Q2 2017

Q4 2017

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

409717P

Southwest 

US 97

Completed

As of Date:

Regional Admin:

Legislative Districts:

January 2021

C. Francis

14, 15

Project Information

Project Description

Resurfaces the deteriorating pavement with a hot mix asphalt overlay to extend the life of the 
pavement.           

Contractor: 009098 - INTERSTATE CONCRETE & ASPHALT COMPANY - $2,068,866.15 - 
5/22/17

Page 2


